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RE:

Dear Mr. Battaglia:

1.0 SUMMARY

Stabilization Plan (IRM)

• Contaminated groundwater in the Production Area (AOC 13) - The groundwater 
extraction wells 110 and 120 and the pretreatment system are operating at near 
capacity.

Since the initiation on September 29, 1995, the groundwater stabilization 

pretreatment plant has processed approximately 121.3 million gallons of 
contaminated groundwater meeting the permit wastewater discharge limits for the 
City of Cranston, Rhode Island.

As required by the modified Consent Decree (CD) of September 28, 1992,1 am 
submitting the monthly stabilization progress report for November 1999.

Mr. Frank Battaglia (2 copies)
USEPA Region I
Office of Site Remediation and Restoration (HBT)
JFK Federal Building
Boston, MA 02203

Construction of a third production well (PW-130) was completed the week of August 
9, 1999, and step draw testing along with a 72 hour pump test were completed 
September 2, 1999. The well is expected to be on-line by December 1999.

• Soil in the Production Area (SWMU 11) - Ciba is reviewing options for the removal 
of VOAs from the source area.
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2.0 DISCUSSION

New Production Well 130

Semiannual Monitoring Report

3.0 SCHEDULE OF ACTIVITIES

Sincerely,
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attachment: 1

September’s groundwater monitoring report is included under cover of this report. 
Groundwater quality as measured by the exceedance of specific Media Protection Standards 
for groundwater in the former Production Area has improved over time. Hydraulic capture 
and chemical monitoring are discussed in the report.

• Place PW-130 into production by the December 1999
• Next semiannual groundwater monitoring episode April 2000

Work is progressing on the required electrical hook-up and installation of the 
instrumentation for well PW-130. The well is expected to be on-line and pumping about 
23 GPM by December 1999.

If you have questions or need additional information, please contact me at 732 914-2537 
or fax 732 914-2909.

Bany Cohen / 

Projector Coorainator 
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Dayna Jordan
Ciba Specialty Chemicals Corp.
Environmental Matters Agreement
Tarrytown, NY

Mr. Mark Houlday
URS Greiner Woodward Clyde
Barley Mill Plaza #27
PO Box 80027
Wilmington, DE 19880-0027
(302) 992-7643

Ms. Doris Aschman
RIDEM
Division of Site Remediation
235 Promenade Street, Providence, R1 02908-5025
(401) 277-2797 Ext. 7136 ‘
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